



EMSINA

Emergency Management Spatial Information Australia

2020

End of EMSINA Project Report

End of Project Summary for:

Website Update

Project Lead Name:

Kane Orr

End of Project Report:

Summary:

- The EMSINA website was successfully maintained and kept up-to-date throughout 2020. There was definitely a decline in content provision however, this was directly attributed to a very unusual year as a result of COVID-19.

Project Issues or Comments:

- Mobile and tablet compatibility issues remain an issue. A full website redesign is now a requirement.
- Would be helpful to have more people participate in publishing website content.

Follow-up Work in 2021:

- Website maintenance is an ongoing job.

Project Acknowledgements:

- Simon Webster for his assistance throughout an unusual year